First Stage (gross removal — asphalt/slag)
8/6/2016 through 8/18/2016
OF-BX001 through OF-BX093 (93 containers)

Second Stage (6-inch scrape)
9/8/2016 through 9/13/2016
OF-BX094 through OF-BX111 (18 containers)

Third Stage (hot spots)
9/20/2016
OF-BX112 through OF-BX115 (4 containers)

Forth Stage (ramp area)
10/5/2016
OF-BX116 (1 container)



